Sprint 1 - Endurance

Select a period to highlight at right. A legend describing the charting follows.

ACTIVITY	STAFF MEMBER(S)	PLAN START (Hours)	PLAN DURATION (Hours)	ACTUAL START (Hours)	ACTUAL DURATION (Hours)	PERCENT COMPLETE
Develop a plan (Gantt chart)	Carlos, Alicia, Michael	1	3	1	2.5	100%
Build requirements table and Sign them off as completed	Carlos, Alicia, Michael	2	1.5	2.5	3	100%
Develop a cohesive software (Algorithim, Flowchart, Block Code)	Carlos, Alicia, Michael	2	4	3	5	100%
Test Software and Extract the data	Carlos, Alicia, Michael	3	2.5	1	3	100%
Take a video of completed and working robot program	Carlos, Alicia, Michael	1	0.5	0.5	2	100%
Create a System Design Document to Market the Product	Carlos, Alicia, Michael	1	3	1	2	100%
Create a shared repositroy and submit all the work done	Carlos, Alicia, Michael	0.5	2	1	1	100%
						0%
						0%
						0%
						0%
						0%
						0%
						0%
						0%
						0%
						0%
						0%
						0%
						0%
						0%
						0%
						0%
						0%